
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future
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Thru
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FY99
Execution
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($000)
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RAB BRAC Year NPL/Proposed NPL

 Louisiana

uu   ARMY - FORT POLK / LA621402071600

Develop and design RCRA cap for Mill Creek Landfill.  
Initiate and implement IRA on Polk 02.  Initiate closure 
plans for Polk 03, 07, 17, 18, & 23.

Progress Planned for FY99-FY00

Completed RI/FS on Polk 03, 07, 17, 18, & 23.  Developed 
Risk Assessment and CMS/CMI Plans for Mill Creek 
Landfill.  Completed IRAs on Polk 06, 21, & 22.

Progress in FY98

Investigation

Interim Actions

$7,854 $354 $55 $0Sites with Response Complete 12 FUND

FY99-2005** $75,866

0

0

Design

RA-C

RA-O (LTO)

LTM

12 09

3(4) 0(0)

1

1 0

2

2

$1,172 $714 $360 $20

$2 $2 $150

FUND

FUND

FUND

2

0

$735

$2,074 $0 $0 $2,277

$243 $243 $260 $260

Total $11,345 $1,313 $830 $3,297

FY01 $4,657

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 4

Low 3

Not Evaluated 0

0Not Required

21Total Number of Sites

0 0 0 $0 $0 $5 $5 FY04 $1,450

FY03 $2,555

FY02 $2,133

FY05 $2,156

uu   ARMY - LOUISIANA AAP / LA621382053300

Refer to page A-118.

Progress Planned for FY99-FY00

Refer to page A-118.

Progress in FY98

Investigation

Interim Actions

$17,972 $2,534 $300 $0Sites with Response Complete 7

FY99-2000** $7,099

0

0

Design

RA-C

RA-O (LTO)

LTM

9 01

1(1) 0(0)

7

7 2

0

0

$32,579 $0 $0 $0

$327 $0 $01

0

$0

$1,086 $0 $0 $0

$0 $0 $334 $500

Total $52,697 $2,534 $634 $690

FY01 $1,003

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 1

Low 0

Not Evaluated 0

0Not Required

10Total Number of Sites

NPL

1 0 0 $733 $0 $0 $190 FY04 $669

FY03 $1,036

FY02 $1,021

FY05 $646

uu   AIR FORCE - BARKSDALE AIR FORCE BASE / LA657212405000

Continue LTM for 12 sites including 2 bayous. Obtain 
approval of data gap to close 3 sites and minor remediation 
on 5.  Investigate an old rail spur fuel spill and locate former 
WWII mustard gas site.

Progress Planned for FY99-FY00

Continued LTM for 12 sites and natural attenuation of BX 
gasoline plume. Cleaned up lead contaminated soil in base 
housing.  Completed sampling for additional data gap 
requirements for 8 sites.

Progress in FY98

Investigation

Interim Actions

$4,020 $367 $73 $197Sites with Response Complete 18 FUND

FY99-2005** $18,865

0

3

Design

RA-C

RA-O (LTO)

LTM

33 12

1(1) 1(1)

1

3 0

13

2

$964 $392 $290 $0

$70 $0 $196

FUND

FUND

FUND

2

3

$132

$431 $0 $0 $0

$1,412 $610 $645 $563

Total $6,897 $1,369 $1,204 $892

FY01 $632

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 1

Low 0

Not Evaluated 2

13Not Required

36Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0 FY04 $1,104

FY03 $1,128

FY02 $1,323

FY05 $1,100

uu   AIR FORCE - ENGLAND AIR FORCE BASE / LA657002445200

Refer to page A-59.

Progress Planned for FY99-FY00

Refer to page A-59.

Progress in FY98

Investigation

Interim Actions

$10,843 $863 $688 $0Sites with Response Complete 3

FY99-2030** $13,925

0

0

Design

RA-C

RA-O (LTO)

LTM

18 026

4(5) 4(4)

0

0 0

0

7

$1,340 $0 $0 $0

$3,303 $0 $01

4

$0

$12,351 $460 $2,562 $0

$624 $624 $5 $0

Total $28,461 $1,947 $3,255 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 4

Low 1

Not Evaluated 35

0Not Required

44Total Number of Sites

BRAC 1991

0 0 1 $0 $0 $0 $0 FY04 $548

FY03 $522

FY02 $0

FY05 $574

B-1-83*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


